CLASSIFICATION RESTRICTED CENTRAL INTELLIGENCE AGENCY

INFURMATION FROM FOREIGN DOCUMENTS OR RADIO BROADCASTS

CD NO

STAT

COUNTRY

SUBJECT

Economic - Dam construction

DATE OF INFORMATION

1952

How

PUBLISHED Daily newspaper DATE DIST. 10 Sep 1952

WHERE

PUBLISHED Sofia

NO. OF PAGES

DATE

PUBLISHED

17 Jun 1952

Bulgarie

SUPPLEMENT TO REPORT NO.

LANGUAGE

Bulgarian

THE DOCUMENT CONTINUES OF COMMANDS PRECEIVED THE RETIONAL DESCRIPTION OF THE WHITE PARTIES AND THE WHITE PARTIES OF THE PARTIES AND THE WHITE PARTIES OF THE PARTIES OF THE

THIS IS UNEVALUATED INFORMATION

SOURCE

Rabotnichesko Delo.

FURTTER CRITICISM OF INADEQUATE USE OF MACHINERY

The article below gives further evidence of the failure of Bulgarian workers to exploit machinery affectively. Such criticisms were previously reported use of agricultural machinery by farm workers. as regards the

STAT

The maximum use of mechanization has not been achieved by the directors of "Rositsa" Dam. The cranes on the dam wall are inactive for lack of blocks and crushed stone which the quarry does not supply quickly enough. The dredges in the quarry are not working for 2 or 3 hours a shift because of the lack of stones or transportation. Every 17 days there are 250 wasted hours. Use is not being made of a conveyer to bring ballast. felt during the first 3 months of the year and it continues during the second

The director of the project, Engineer Atanasov, and the technical director, Aleksiev, have been issuing only general orders and have not shown the workers how to mobilize their forces to the best advantage. They have not supervised the building of landings for dredges so that both the dredges and the transportation system could be continuously in operation.

This neglect to make full use of available machinery does not apply only to the "Rositsa" Dam project, but to other DSO (State Construction Association) hydroelectric projects also.

- E N D -

- 1 -

	SSIFICATION	RESTRICTED
ARMY X AIR	NSRB FB1	DISTRIBUTION